

2019

Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec

<b>Notice to Proceed</b>	●											
<b>Project Initiation</b>												
SAT Meeting #1	●											
Finalize Method & Assumptions		●										
SAT Meeting #2		●										
Initiate Website		●										
Public Meeting #1			●									
<b>Data Review &amp; Collection</b>												
Traffic Data Collection		●										
Environmental/Cultural/Haz Mat Survey Records Search		■										
Review Previously Completed Studies		■										
<b>Analysis &amp; Alternatives Development</b>												
Traffic Forecasting					●							
Existing Operations Analysis					●							
2045 No Build Traffic Operations					●							
Preliminary Alternatives Screening				●								
SAT Meeting #3					●							
Windshield Survey					■							
Agency Coordination							●					
2045 Build Alternatives Traffic Operations Analysis							●					
Alternatives Analysis							●					
SAT Meeting #4							●					
Public Meeting #2 & Stakeholder Meetings							●					
Environmental Overview							●					
SAT Meeting #5								●				
Draft Report									●			
SAT Meeting #6										●		
Public Meeting #3										●		
Presentation to 3 RCAMPO Committees											●	
Presentation to Meade Co Commission											●	
<b>Final Report</b>												●

● Deliverable/Progress      ● Environmental      ● Public Involvement